Phase 2 – Requirement Analysis

Import Data using Transform Maps

Date	14 October 2026
Team ID	6ab4a8686f290be8a6b3926a
Team Leader	Rithika P
Team Members	RakeshKumar S, Aasha V, Keerthika.u

Phase overview and deliverables

Prepared using the supplied project instructions for “Import Data using Transform Maps”. The steps and expected behavior below are based on the supplied source document and templates. Actual execution results must be added after testing in ServiceNow.

Phase purpose

This phase contains 5 topic deliverables for the Import Data using Transform Maps project.

Topics included

• Customer Journey

• Solution Requirements

• User Stories

• Data Flow & User Stories

• Technology Stack

Project alignment

The documents follow the supplied ServiceNow workflow: prepare spreadsheet, create Employee Test and Employee Import, configure a Transform Map, transform and validate data, use Coalesce, and build reports/dashboard.

Status note

This is a project documentation package. Test outcomes and screenshots should be filled in only after the steps have been executed in the team’s ServiceNow instance.