Schedule

Import Data using Transform Maps

Date	14 October 2026
Team ID	6ab4a8686f290be8a6b3926a
Team Leader	Rithika P
Team Members	RakeshKumar S, Aasha V, Keerthika.u

Topic document

Prepared using the supplied project instructions for “Import Data using Transform Maps”. The steps and expected behavior below are based on the supplied source document and templates. Actual execution results must be added after testing in ServiceNow.

Planning assumption

The source document gives procedural phases but no calendar schedule. The following is a proposed work plan for the team, not a record of completed work.

Task 1 – Prepare data

Prepare the sample spreadsheet and confirm the five headers.

Task 2 – Target table

Create Employee Test and its fields; verify the form.

Task 3 – Import Set

Create Employee Import and load the spreadsheet.

Task 4 – Transform Map

Create Sample Spreadsheet Import and verify field mappings.

Task 5 – Test and Coalesce

Run Transform, verify records, configure Coalesce, and test a repeat import.

Task 6 – Reports/dashboard

Create the three reports and add them to Employee Analytics Dashboards.

Task 7 – Documentation

Capture actual screenshots and record test results after execution.